


Projects

The work of the Master Plan is divided into 13 Projects, for the purposes of decision-making, fund-raising, and phasing.

The phasing diagram shows how the 13 construction projects are interrelated. Projects shown in the top row could be constructed at any time. Projects in lower rows cannot be constructed until the projects that point to them are completed.

PLTS PHASING DIAGRAM





Pacific Lutheran Theological Seminary

Master Plan March 2007

← Reference North

- Overall site plan.
- Numbers refer to the projects listed on the previous page.
 - Red buildings are existing; blue buildings are proposed.
 - Pink paving areas are new. Yellow represents pedestrian circulation.